COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2021

ESTI MATE SUMVARY 09:17: 29
CONTI D C21432 ESTI MATE NG 0011 PROG SPEC YR: 2005
PCN: 21432-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 180.5 DAYS TI ME ALLOW 275 WORK DAYS
1 76/ SH52 HUDSON | NTERCHANGE PERCENT TIME:  65. 64 ORI G TI ME ALLON 275 WORK DAYS
PRQJECT NO. | MD761- 226
1 76/ SH52 HUDSON | NTERCHANGE
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 04/ 30/ 2021 DATE TIME STARTED 06/01/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/08/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 12,787, 994.39 PARTI Cl PATI NG $  8,320,896.84 $ 497, 223.13
AWARD PRQIJECT AMT: $ 11, 765, 116. 33 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 65. 07% TOTAL EARNI NGS 8, 320, 896. 84 497,223.13
FUNDS AVAI LABLE: $ 4, 467,097.55 STOCKPI LED MATERI ALS 236,511. 78 -11,119. 85
GROSS EARNI NGS 8, 557, 408. 62 486, 103. 28
TOTAL CLAI MS: $ 0.00 RETAI NAGE -176,476. 74 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 8, 380, 931. 88 486, 103. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 8, 380, 931. 88 486, 103. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 486, 103. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 800
LS 0. 200 6, 000. 00
29, 999. 99000 1. 000 29, 999. 99
0010 202-00010 Renoval of Tree 10. 000 9. 000
EACH 0. 000 0. 00
540. 00000 9. 000 4,860. 00
0015 202-00019  Rerpval of Inlet 5. 000 3. 000
EACH 0. 000 0. 00
938. 00000 3. 000 2,814.00
0020 202-00021 Renoval of Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1,177. 00000 1.000 1,177.00
0025 202- 00024 Renoval of Enbankment Protector Type 5 4.000 2.000
EACH 0. 000 0. 00
489. 00000 2.000 978. 00
0030 202-00031 Renoval of Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
1,611. 00000 0. 000 0.00
0035 202-00035 Renpval of Pipe 776. 000 553. 000
LF 151. 000 2,867.49
18. 99000 704. 000 13, 368. 96
0040 202-00037 Renoval of End Section 15. 000 12. 000
EACH 2.000 462. 02
231. 01000 14. 000 3,234.14
0045 202-00055  *Renpval of Fiber Optic Cable 5, 450. 000 1, 742. 000
LF 0. 000 0. 00
1. 29000 1,742. 000 2,247.18
0050 202-00190 Renopval of Concrete Median Cover Material 327. 000 146. 000
SY 0. 000 0. 00
2.01000 146. 000 293. 46
0055 202-00200 Renoval of Sidewal k 278. 000 8. 000
SY 0. 000 0. 00

5. 50000 8. 000 44.00



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21432-BI D
PRQIECT | MD761- 226 ESTI MATE NO 0011
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202- 00202 Renoval of Gutter 134. 000
LF
10. 50000
0065 202-00203 Renoval of Curb and Gutter 2,737.000
LF
1. 70000
0070 202-00206 Renoval of Concrete Curb Ranp 43. 000
SY
15. 99000
0075 202-00210 Renoval of Concrete Pavenent 12, 213. 000
Sy
9. 20000
0080 202- 00220 Renoval of Asphalt Mat 22,279. 000
SY
3.70000
0085 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 181. 000
Sy
7.71000
0090 202-00250 *Renoval of Pavenment Marking 32, 300. 000
SF
1. 06000
0095 202-00700 *Rermoval of Light Standard 14. 000
EACH
699. 60000
0100 202-00710 *Renoval of Power Pole 2.000
EACH
657. 20000
0105 202-00810 *Rermoval of Ground Sign 79. 000
EACH
159. 00000
0110 202-00827 *Renmoval of Pull Box 4.000
EACH

104. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1,376
. 000
000

000

1,573

3. 000
0. 000
3. 000

11, 460. 000

669. 000

12,129. 000

17,523
309.

000
000

17, 832. 000

0. 000
0. 000
0. 000

4,149
412.

000
000

4,561. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 10/ 2021

334.

6, 154

1,143

436.

.00

.00

80

30

.00

.00

.00

.00

.00

09:17: 29

AMOUNT

2,674

47

111, 586

65, 978

4,834

5,596

8, 904

.00

10

97

80

40

.00

66

80

.00

00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01000 *Renobval of Fence 637. 000 637. 000
LF 0. 000 0. 00
3. 07000 637. 000 1, 955. 59
0120 202-01130 *Rermoval of Guardrail Type 3 985. 000 972. 000
LF 13. 000 35.10
2.70000 985. 000 2,659.50
0125 202-01170 Renoval of Guardrail Type 7 350. 000 327.000
LF 0. 000 0. 00
18. 99000 327.000 6, 209. 73
0130 202-01300 *Renoval of End Anchorage 9. 000 8. 000
EACH 1. 000 233. 20
233. 20000 9. 000 2,098. 80
0135 202- 04001 Pl ug Cul vert 2.000 0. 000
EACH 0. 000 0. 00
472. 00000 0. 000 0. 00
0140 202-04002 Cl ean Cul vert 6. 000 0. 000
EACH 0. 000 0. 00
582. 00000 0. 000 0. 00
0145 202- 04010 Clean Inlet 6. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0150 203-00050 Unsui tabl e Materi al 1, 000. 000 330. 000
cY 0. 000 0. 00
40. 00000 330. 000 13, 200. 00
0155 203-00060 *Enmbanknment Material (Conplete In Place) 58, 002. 000 50, 759. 000
cY 0. 000 0. 00
17. 35000 50, 759. 000 880, 668. 65
0160 203-00450 Rock Renoval 7.000 0. 000
EACH 7.000 805. 00
115. 00000 7.000 805. 00
0165 203-01500 Bl adi ng 40. 000 13. 000
HOUR 7.000 735. 00

105. 00000 20. 000 2,100. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01550  Dozing 40. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0175 203-01594 Conbi nati on Loader 40. 000 1.000
HOUR 0. 000 0. 00
105. 00000 1.000 105. 00
0180 203-01597  *Pot hol i ng 200. 000 144. 250
HOUR 17. 250 3,382.73
196. 10000 161. 500 31, 670. 15
0185 206- 00000 Structure Excavation 85. 000 0. 000
cY 0. 000 0. 00
14. 00000 0. 000 0.00
0190 206-00100  *Structure Backfill (Cass 1) 70. 000 29. 000
cy 0. 000 0.00
68. 90000 29. 000 1,998.10
0195 206-00200 Structure Backfill (dass 2) 20. 000 0. 000
cY 20. 000 200. 00
10. 00000 20. 000 200. 00
0200 206-00360  Mechani cal Reinforcenent of Soil 70. 000 7.000
cY 0. 000 0.00
21.20000 7.000 148. 40
0205 206-00510 Filter Material (Class A) 6. 000 0. 000
cY 0. 000 0. 00
197. 72000 0. 000 0.00
0210 206-01783  *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0.00
6, 200. 00000 1. 000 6, 200. 00
0215 207-00305 Wet | and Topsoi | 820. 000 0. 000
cY 0. 000 0. 00
11. 00000 0. 000 0. 00
0220 207-00310 St ockpi | e Wetl and Topsoi | 820. 000 115. 000
cy 0. 000 0.00

11. 99000 115. 000 1, 378. 85



CONTI D

ROADWAY

CAT NO0200

0225 208-00002

0230

208- 00035

0235

208- 00045

0240

208- 00051

0245

208- 00052

0250

208- 00056

0255

208- 00075

0260

208- 00103

0265

208- 00105

0270

208- 00106

0275 208-00207

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type Il)

*StormDrain Inlet Protection (Type II1I)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 860. 000
LF
3. 91000
384. 000
LF
6. 36000
3. 000
EACH
2, 915. 00000
197. 000
LF
6. 68000
10. 000
LF
117. 66000
10. 000
EACH
295. 74000
3. 000
EACH
1, 959. 00000
60. 000
HOUR
53. 00000
60. 000
HOUR
212. 00000
60. 000
HOUR
159. 00000
275. 000
DAY

106. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9, 070. 000
. 000

9, 720. 000

. 000
0. 000
. 000

3. 000
0. 000
3. 000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

104. 000
21. 000
. 000
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ESTI MATE RUN 05/ 10/ 2021

2,541.

2,226

50

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

09:17: 29

AMOUNT

38, 005

1,558

8, 745

233.

591.

1, 959

106

424,

13, 250

20

20

00

80

.00

48

00

00

00

.00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00473 *Reset TV Caneras 1. 000 1. 000
EACH 0. 000 0. 00
700. 66000 1. 000 700. 66
0285 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 1. 000
EACH 0. 000 0. 00
3, 962. 28000 1. 000 3,962. 28
0290 210-00750 *Reset Light Standard 11. 000 0. 000
EACH 0. 000 0. 00
1,189. 32000 0. 000 0. 00
0295 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0300 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
709. 14000 0. 000 0. 00
0305 210-01000 *Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
10. 39000 0. 000 0. 00
0310 210-04010 Adj ust Manhol e 7.000 1. 000
EACH 0. 000 0. 00
530. 00000 1. 000 530. 00
0315 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0320 210-04050 Adj ust Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0325 212-00006 *Seedi ng (Native) 21. 300 7.680
ACRE 0. 000 0. 00
500. 11000 7.680 3, 840. 84
0330 212-00028 *Seedi ng (Wt | ands) 0. 500 0. 000
ACRE 0. 000 0. 00

3, 084. 60000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0336

0340

0345

0350

0355

0360

0365

0370

0375

0380

212-00032

212-00032

213-00003

213-00012

213- 00061

216- 00201

217-00020

240- 00010

250- 00010

304- 06007

304- 06008

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

ROADWAY

*Soi | Condi tioning

Soi | Conditioning Added by MCR #1 Line #8

*Mil ching (Weed Free)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

* Soi

d ass

*Her bi ci de Treat nent

of Nests

*Reroval

*Envi r onnent al

Heal th and Safety Managenent

Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Class 6) (Special)

Retenti on Bl anket (Straw Coconut) (Bi odegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21. 800
ACRE
2, 305. 50000
2.000
ACRE
3, 250. 00000
81. 900
ACRE
548. 55000
0. 250
ACRE
4, 380. 45000
3, 680. 000
LB
2. 35000
16, 633. 000
sy
2. 44000
20. 000
HOUR
265. 00000
20. 000
HOUR
115. 39000
1. 000
LS
2, 984. 96000
12, 000. 000
cy
49. 70000
270. 000
cy

71.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6.780
0. 000
6.780

0. 900
0. 000
0. 900

6.180
0. 000
6.180

0. 200
0. 000
0. 200

1, 600. 000
0. 000
1, 600. 000

7, 405. 000
0. 000
7, 405. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500

5, 613. 000
581. 000
6, 194. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 10/ 2021

28, 875

.00

.00

.00

.00

.00

.00

.00

.00

.00

70

.00

09:17: 29

AMOUNT

15, 631.

2,925

3,390

876.

3,760

18, 068

115.

1, 492.

307, 841.

29

00

04

09

00

20

.00

39

48

80

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 310-00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 10, 341. 000 0. 000
(08 sy 0. 000 0.00
3. 50000 0. 000 0. 00
0390 310-00610 *Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 7,373. 000 7,373. 000
(8-127) SY 0. 000 0. 00
5. 00000 7,373.000 36, 865. 00
0395 310-00614  *Full Depth Reclamation OF Hot M x Asphalt Pavenent 3, 103. 000 0. 000
(12-167) sy 0. 000 0.00
8. 50000 0. 000 0. 00
0400 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 212. 000 83. 730
TON 8. 230 1, 199. 52
145. 75000 91. 960 13, 403. 17
0405 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 760. 000 760. 000
TON 0. 000 0. 00
122. 96000 760. 000 93, 449. 60
0410 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 1, 028. 000 156. 970
TON 0. 000 0. 00
137. 48000 156. 970 21, 580. 24
0415 412-00190 *Concrete Pavenent (Patching) 250. 000 177. 000
Sy 0. 000 0. 00
130. 48000 177. 000 23,094. 96
0420 412-00600 *Concrete Pavenent (6 Inch) 38. 000 0. 000
SY 0. 000 0. 00
52. 88000 0. 000 0. 00
0425 412-00801  *Concrete Pavenment (8 Inch) (Special) 2,232.000 0. 000
Sy 0. 000 0. 00
110. 64000 0. 000 0. 00
0430 412-00900 *Concrete Pavenent (9 Inch) 36, 648. 000 30, 119. 000
SY 1,173. 000 70,673. 25
60. 25000 31, 292. 000 1, 885, 343. 00
0430 MATERI AL ALLOWANCE Dowel Bars 6, 528. 987
SY -1,172.998 -4,142.09

3.53120 5, 355. 989 18, 913. 07



CONTI D

CAT NO0200

0435

0435

0436

0437

0440

0445

0450

0455

0460

0465

0470

412-01200

412- 02000

900- 00014

420- 00000

420- 00112

503- 00024

503- 00036

504- 04410

506- 00206

506- 00409

ROADWAY

C21432
21432-BI D
I MD761- 226
| TEM
DESCRI PTI ON
*Concrete Pavenent (12 Inch)

MATERI AL ALLOWANCE Dowel

Bar s

Conc Safety Edge Added by MCR #1 Line #3

Added Item (Lunp Sum)/ Added by MCR #1 Line #6

Geonenbr ane

Ceotextile (Drainage) (Cass 1)

*Drilled Shaft

(24 Inch)

*Drilled Shaft

(36 Inch)

*Bl ock Faci ng

Ri prap (6 Inch)

Soil Riprap (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 465. 000
sy
66. 51000
sy
3.01241
7, 647. 000
LF
3. 25000
1. 000
LS
2, 700. 00000
225. 000
sy
5. 30000
679. 000
sy
1. 52000
12. 000
LF
349. 80000
57.000
LF
367. 82000
225. 000
SF
83. 21000
79. 000
cy
137. 01000
155. 000
cy

103. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,465. 000
0. 000
2, 465. 000

6, 934. 000
713. 000
7,647.000

1. 000
0. 000
1.000

102. 000
0. 000
102. 000

598. 000
0. 000
598. 000

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

199. 000
0. 000
199. 000

79. 000
0. 000
79. 000

155. 000
0. 000
155. 000
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2,317

.00

.00

25

.00

.00

.00

.00

.00

.00

.00

.00

09:17: 29

AMOUNT

7,425

24, 852

2,700

540.

908

4,197

16, 558

10, 823

15, 965

.00

59

75

00

60

96

60

.00

79

79

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 507- 00400 Bi tumi nous Sl ope and Ditch Paving (Asphalt) 14.000 0. 000
TON 0. 000 0. 00
424. 00000 0. 000 0. 00
0480 514-00042 *Pedestrian Railing (42 Inch) 165. 000 0. 000
LF 0. 000 0. 00
271. 47000 0. 000 0. 00
0485 601-01000 Concrete Class B 23. 000 8. 100
cY 0. 000 0.00
318. 00000 8.100 2,575. 80
0490 601-01025 Concrete Class B (M scel | aneous) 5. 000 1.500
cY 0. 000 0. 00
318. 00000 1.500 477.00
0495 601-03000 *Concrete Class D 7.300 7.300
cY 0. 000 0.00
1, 351. 50000 7.300 9, 865. 95
0500 602-00000 *Rei nf orcing Steel 1, 156. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
0505 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 85. 000
LF 0. 000 0.00
83. 00000 85. 000 7, 055. 00
0510 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 4. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
0515 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 34. 000 0. 000
LF 0. 000 0.00
231.99000 0. 000 0. 00
0516 603-01365 36 In RCP (CIP) Added by MCR #1 Line #2 136. 000 136. 000
LF 0. 000 0. 00
265. 00000 136. 000 36, 040. 00
0520 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 24. 000 24. 000
LF 0. 000 0. 00

870. 00000 24.000 20, 880. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21432-BI D ESTI MATE RUN 05/ 10/ 2021
PRQIECT I MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0521 603-05036 36 In RCES Added by MCR #1 Line #2 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0525 603-05048 48 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
3, 218. 00000 3. 000 9, 654. 00
0530 603-10240 24 Inch Corrugated Steel Pipe 12. 000 12. 000
LF 0. 000 0. 00
213. 01000 12. 000 2,556.12
0535 603-10360 36 Inch Corrugated Steel Pipe 39. 000 14.000
LF 0. 000 0. 00
151. 00000 14. 000 2,114.00
0540 603-30024 24 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
616. 00000 1. 000 616. 00
0545 603-30036 36 Inch Steel End Section 3.000 2.000
EACH 0. 000 0. 00
1,129. 00000 2.000 2,258.00
0550 603-50012 12 Inch Plastic Pipe 11. 000 11.000
LF 0. 000 0. 00
155. 01000 11. 000 1,705.11
0551 603-50012 12 In Plastic Pipe Added by MCR #1 Line #5 91. 000 91. 000
LF 0. 000 0. 00
70. 00000 91. 000 6, 370. 00
0555 604-00305 *Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 713. 00000 0. 000 0. 00
0560 604- 00505 *Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
10, 015. 00000 2.000 20, 030. 00
0565 604-13005 *Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

5, 751. 00000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 604-16005 *Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5,422. 00000 1. 000 5,422.00
0575 604-16010 *Inlet Type 16 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6,914. 01000 0. 000 0.00
0580 604-19105 *Inlet Type R L 5 (5 Foot) 4.000 4.000
EACH 0. 000 0.00
7,069. 00000 4. 000 28, 276. 00
0585 604-19110 *Inlet Type R L 5 (10 Foot) 2.000 1.000
EACH 0. 000 0. 00
8, 974. 69000 1. 000 8,974. 69
0590 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
12, 301. 00000 0. 000 0. 00
0595 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
10, 724. 99000 0. 000 0. 00
0600 604-19210 *Inlet Type R L 10 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
13, 152. 97000 2.000 26, 305. 94
0605 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 1.000
EACH 1. 000 5, 606. 01
5, 606. 01000 2.000 11,212.02
0610 604-30010 Manhol e Sl ab Base (10 Foot) 8. 000 4.000
EACH 1.000 5,973. 00
5, 973. 00000 5. 000 29, 865. 00
0615 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 628. 01000 2.000 11, 256. 02
0616 604-31010 MH Box Base (10 Ft) Added by MCR #1 Line #9 0. 000 0. 000
EACH 0. 000 0. 00

10, 495. 00000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 604-39050 *Manhole (Traffic Managenent System) 3. 000 1. 000
EACH 0. 000 0. 00
6, 857. 14000 1. 000 6,857. 14
0620 MATERI AL ALLOMNCE Manhol e I TS 2.000
EACH 0. 000 0. 00
3, 630. 00000 2.000 7,260.00
0625 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 750. 000 578. 000
LF 172. 000 5,278.68
30. 69000 750. 000 23,017.50
0630 606-01340 *End Anchorage Type 3D 4.000 2.000
EACH 1. 000 1,054.70
1, 054. 70000 3.000 3,164.10
0635 606-01370 *Transition Type 3G 5. 000 4.000
EACH 0. 000 0. 00
2,453. 90000 4. 000 9, 815. 60
0640 606-01380 *Transi tion Type 3H 4.000 2.000
EACH 1. 000 1, 086. 50
1, 086. 50000 3.000 3,259.50
0645 606-02003 *End Anchorage (Nonfl ared) 4.000 4.000
EACH 0. 000 0. 00
3,317. 80000 4. 000 13, 271. 20
0650 606- 02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
3,572. 20000 0. 000 0. 00
0651 607-00010  Corner and Line Br Post Added by MCR #1 Line #7 7.000 0. 000
EACH 0. 000 0. 00
370. 05000 0. 000 0. 00
0652 607-01000 Fence BW MP Added by MCR #1 Line #7 302. 000 0. 000
LF 0. 000 0. 00
3. 76000 0. 000 0. 00
0655 607-11525  *Fence (Plastic) 2,134.000 2,134.000
LF 0. 000 0. 00

5.19000 2,134.000 11, 075. 46



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0656 607-53172 Fence CL (72 In) Added by MCR #1 Line #4 310. 000 0. 000
LF 0. 000 0. 00
26. 13000 0. 000 0. 00
0657 607-60620 Road Cl osure Gate Added by CMO #2 6. 000 0. 000
EACH 0. 000 0. 00
17, 104. 20000 0. 000 0. 00
0657 MATERI AL ALLOWANCE Road Cl osure Gate 4.000
EACH 0. 000 0. 00
6, 230. 00000 4.000 24,920. 00
0657 MATERI AL ALLOMNCE Road Cl osure Gate 2.000
EACH 0. 000 0. 00
6, 540. 00000 2.000 13, 080. 00
0660 608-00005 *Concrete Sidewal k (Special) 188. 000 0. 000
Sy 181. 000 15, 444.73
85. 33000 181. 000 15, 444. 73
0665 608- 00006 *Concrete Sidewal k (6 Inch) 3, 015. 000 0. 000
SY 1, 501. 000 70, 006. 64
46. 64000 1, 501. 000 70, 006. 64
0670 608-00010 *Concrete Curb Ramp 430. 000 0. 000
Sy 148. 000 31, 376. 00
212. 00000 148. 000 31, 376. 00
0675 609-21010 *Curb and Gutter Type 2 (Section |-B) 4,517. 000 2,556. 000
LF 229. 000 6, 553. 98
28. 62000 2, 785. 000 79,706. 70

0680 609-21011 *Curb and CGutter Type 2 (Section I-M 745. 000 162. 000
LF 0. 000 0.00
29. 68000 162. 000 4,808. 16
0685 609-21020 *Curb and CGutter Type 2 (Section Il-B) 5, 734. 000 3, 508. 000
LF 12. 000 368. 88
30. 74000 3, 520. 000 108, 204. 80
0690 609-21021 *Curb and CGutter Type 2 (Section II-M 66. 000 66. 000
LF 0. 000 0.00

33. 92000 66. 000 2,238.72



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0695 609-21900 *Curb and CGutter Type 2 (Special) 824. 000 424. 000
LF 0. 000 0.00
36. 04000 424. 000 15, 280. 96
0700 609-24008 *Gutter Type 2 (8 Foot) 68. 000 0. 000
LF 0. 000 0. 00
51. 94000 0. 000 0. 00
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 18, 450. 000 0. 000
SF 0. 000 0. 00
8. 48000 0. 000 0. 00
0710 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 5, 136. 000 0. 000
SF 0. 000 0. 00
9. 54000 0. 000 0. 00
0715 612-00039  *Delineator (Flexible) (Surface Munted) 11. 000 10. 000
EACH 0. 000 0.00
127. 20000 10. 000 1,272.00
0720 612-00041 *Del i neator (Flexible) (Type I) 99. 000 0. 000
EACH 0. 000 0. 00
116. 60000 0. 000 0. 00
0725 612-00042 *Del i neator (Flexible) (Type II) 27.000 0. 000
EACH 0. 000 0. 00
118. 72000 0. 000 0. 00
0730 612-00043  *Delineator (Flexible) (Type Il11) 27.000 0. 000
EACH 0. 000 0. 00
120. 84000 0. 000 0. 00
0735 612-00260  *Location Marker (Fiber Optic)(Done) 8. 000 2.000
EACH 0. 000 0.00
183. 38000 2.000 366. 76
0740 613-00206 *2 Inch Electrical Conduit (Bored) 3, 135. 000 2,993. 000
LF 142. 000 2,611. 38
18. 39000 3, 135. 000 57, 652. 65
0745 613-00306 *3 Inch Electrical Conduit (Bored) 1, 000. 000 510. 000
LF 280. 000 7,876. 40

28.13000 790. 000 22,222.70



CONTI D

ROADWAY

CAT NO0200

0750 613-01100

0755

613- 01200

0760

613-01300

0765

613- 07001

0770

613-07002

0775

613- 07003

0780

613-07004

0785

613- 07005

0790

613-07011

0795

613- 07023

0800 613-10000

C21432
21432-BID
I MD761- 226

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

*1 Inch Electrical Conduit

Condui t

*2 Inch Electrical

Condui t

*3 Inch Electrical

*Type One Pull Box

*Type Two Pul | Box

*Type Three Pull Box

*Type Four Pull Box

*Type Five Pull Box

*Pull Box (11"x18"x12")
*Pull Box (24"x36"x24")
*Wring

(Plastic)

(Plastic)

(Plastic)

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
250. 000
LF
32. 86000
10, 388. 000
LF
11. 30000
1, 225. 000
LF
68. 90000
15. 000
EACH
700. 66000
30. 000
EACH
1, 016. 54000
3. 000
EACH
1, 217. 94000
2.000
EACH
1, 743. 70000
1. 000
EACH
2, 229. 18000
1. 000
EACH
700. 66000
6. 000
EACH
1, 743. 70000
1. 000
LS

60, 320. 36000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

100. 000
66. 000
166. 000

7,528. 000
1,112. 000
8, 640. 000

147.000
47.000
194. 000

10. 000
5. 000
15. 000

7.000
7.000
14.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 160
0. 000
0.160

Page 17

ESTI MATE RUN 05/ 10/ 2021

2,168

12, 565

3,238

3,503

7,115

76

60

30

30

78

.00

.00

.00

.00

.00

.00

09:17: 29

AMOUNT

5,454

97, 632

13, 366

10, 509

14, 231.

3,487

9, 651.

76

00

60

90

56

.00

.00

.00

.00

40

26



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0801 613-10000

0805

613-13000

0805

0810

613-13014

0810

0815

613- 32350

0815

0820

613- 40000

0825

613-40010

0825

0830 613-50100

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

Wring Added by CMO #2

*Lum naire (LED) (Special)

MATERI AL ALLOWANCE Lumi naires

*Lum naire (LED) (14,000 Lumens)

MATERI AL ALLOWANCE Lumi nai res

*Li ght

Standard Steel (35 Foot)

St andard

MATERI AL ALLOWANCE Li ght

*Concrete Foundati on Pad

St andard Foundati on

*Li ght

St andard Foundati on

MATERI AL ALLOWANCE Li ght

*Li ghting Control Center

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
2, 815. 20000
3. 000
EACH
700. 66000
EACH
375. 69000
25. 000
EACH
700. 66000
EACH
375. 69000
22.000
EACH
2, 626. 68000
EACH
1, 744. 44000
3. 000
EACH
829. 98000
23.000
EACH
955. 06000
EACH
1, 744. 44000
3. 000
EACH

8,101. 58000

QrY TH'S PERI OD
QTY TO DATE

10.

15.
. 000
15.

14.

-4

20.
. 000
23.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
10.

000

000

000

000

. 000
18.

000

. 000

000

. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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10, 506.

-6,977.

2, 865.

.00

.00

.00

.00

.00

72

76

.00

.00

.00

09:17: 29

AMOUNT

1,127.

7, 006.

5, 635.

47, 280.

6, 977.

1, 659.

21, 966.

16, 203.

.00

.00

07

60

35

24

76

96

38

.00

16



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO 0011
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 MATERI AL ALLOWANCE Li ghting Control Center 1. 000
EACH 0. 000 0. 00
3, 693. 72000 1. 000 3,693.72
0835 613-50150 *Secondary Servi ce Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
6, 990. 70000 0. 000 0.00

0840 614-00011 *Sign Panel (Class I) 439. 000 14. 000
SF 0. 000 0. 00
20. 14000 14. 000 281. 96
0845 614-00012 *Sign Panel (Class Il) 821. 000 40. 000
SF 0. 000 0. 00
22. 26000 40. 000 890. 40
0850 614-00013 *Sign Panel (Class I11) 324. 000 0. 000
SF 0. 000 0. 00
30. 74000 0. 000 0. 00
0855 614-00216 *Steel Sign Post (2x2 Inch Tubing) 20. 000 0. 000
LF 0. 000 0. 00
10. 07000 0. 000 0. 00
0860 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 34.000 2. 000
EACH 0. 000 0. 00
307. 40000 2.000 614. 80
0865 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 69. 000 3. 000
Sli pbase
EACH 0. 000 0. 00
503. 50000 3. 000 1, 510. 50
0870 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
583. 00000 0. 000 0. 00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
508. 80000 0. 000 0. 00
0875 MATERI AL ALLOWANCE Ped Si gnal Face 4.000
EACH 0. 000 0. 00

255. 00000 4. 000 1, 020. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0880 614-70336 *Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 0. 000 0.00
658. 26000 0. 000 0. 00
0880 MATERI AL ALLOMNCE Traffic Signal Face (12-12-12) 9. 000
EACH 0. 000 0. 00
370. 00000 9. 000 3,330.00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0.00
827. 86000 0. 000 0. 00
0885 MATERI AL ALLOMNCE Traffic Signal Face (12-12-12-12) 2.000
EACH 0. 000 0. 00
455. 00000 2.000 910. 00
0890 614-72829 *Communi cati ons Cabinet (Install Only) 1. 000 1. 000
EACH 0. 000 0.00
979. 44000 1. 000 979. 44
0895 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
30, 759. 08000 0. 000 0.00
0895 MATERI AL ALLOWANCE Control | er Cabi net 1. 000
EACH 0. 000 0.00
22, 275. 00000 1. 000 22,275.00
0900 614-72860 *Pedestrian Push Button 4. 000 0. 000
EACH 0. 000 0. 00
1, 350. 44000 0. 000 0.00
0900 MATERI AL ALLOWANCE Pedestrian Push Button 4.000
EACH 0. 000 0.00
975. 00000 4. 000 3,900. 00
0905 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 594. 24000 0. 000 0.00
0910 614-72864 *Fire Preenption Unit 0. 000 0. 000
EACH 0. 000 0.00

8, 695. 18000 0. 000 0. 00
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PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO 0011
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0910 MATERI AL ALLOWANCE Fire Preenption Unit 1. 000
EACH 0. 000 0. 00
4,944. 00000 1. 000 4,944. 00
0915 614-72868 *Bi cycl e and Pedestrian Traffic Counter 0. 000 0. 000
EACH 0. 000 0. 00
8, 028. 44000 0. 000 0.00
0920 614-72887 *M crowave Vehicle Radar Detector 0. 000 0. 000
EACH 0. 000 0. 00
8, 235. 14000 0. 000 0. 00
0921 614-72895 Vehicle Detect Sys (Single Canera) Added by MCR #1 3. 000 0. 000
Li ne #1
EACH 0. 000 0. 00
12, 359. 06000 0. 000 0.00
0921 MATERI AL ALLOWANCE Vehi cl e Detection Canera 3. 000
EACH 0. 000 0. 00
9, 045. 00000 3. 000 27,135.00
0925 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
3, 869. 00000 0. 000 0.00
0930 614-80322 *Barricade (Type 3 MB) 2.000 0. 000
EACH 0. 000 0. 00
1, 590. 00000 0. 000 0. 00
0935 614-80385 Runble Strip 200. 000 200. 000
LF 0. 000 0. 00
21.20000 200. 000 4, 240. 00
0940 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 008. 12000 0. 000 0. 00
0940 MATERI AL ALLOMNCE 30 Foot Mast Arm 1. 000
EACH 0. 000 0. 00
9, 924. 44000 1. 000 9, 924. 44
0945 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00

17,577. 98000 0. 000 0. 00



CONTI D

CAT NO0200

0945

0950

0955

0960

0965

0965

0970

0970

0971

0975

0980

614-87010

614- 87350

614- 87496

614- 87690

614-87704

900- 00006

615- 00050

619- 00007

ROADWAY

MATERI AL ALLOWANCE 45 Foot

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (96 Strands)

*Et hernet Switch

MATERI AL ALLOWANCE Et her net

*Ethernet Radio (Single Qi

MATERI AL ALLOWANCE Et her net

Added Item (Dol lar)/

Enbanknent

Protector Type 5

Connect To Existing Waterli

COLORADO DEPARTMENT OF TRANSPORTATI ON

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

Mast Arm

Switch

ent)

Radi o

I TS Disincentive

ne

ESTI MATE NO 0011

11, 138. 89000

150. 000
LF
36. 04000
1. 000
LS
6, 809. 44000
5, 484. 000
LF
4.06000
1. 000
EACH
1, 100. 28000
EACH
610. 00000
1. 000
EACH
2, 634.10000
EACH
915. 00000
-600. 000
DOL
1. 00000
3. 000
EACH
1,017. 00000
9. 000
EACH

1, 816. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

138. 000
0. 000
138. 000

1. 000
0. 000
1. 000

5, 484. 000
0. 000
5, 484. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

-600. 000
0. 000
-600. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

Page 22
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
22,277.78
0.00
4,973.52
0. 00
6, 809. 44
0.00
22, 265. 04
0. 00
1, 100. 28
0.00
0. 00
0. 00
0.00
0.00
915. 00
0. 00
-600. 00
0.00
3, 051. 00
0. 00
0.00



CONTI D

ROADWAY

CAT NO0200

0985 619- 06060

0990

619-50480

0995

619- 50640

1000

619- 75048

1005

619- 78048

1010

621- 00450

1015

624- 30016

1020

624-30019

1025

624- 30025

1030

624-30031

1035 624-50031

C21432
21432-BI D
I MD761- 226

| TEM

DESCRI PTI ON

6 Inch Ductile Iron Pipe
6 Inch Plastic Pipe
8 Inch Plastic Pipe
6 Inch Gate Val ve
6 Inch Fire Hydrant
*Det our Pavenent
15 Inch Drainage Pipe (C ass 10)
18 Inch Drainage Pipe (Cl ass 10)
24 Inch Drainage Pipe (O ass 10)
30 Inch Drainage Pipe (O ass 10)
30 Inch Equival ent Drainage Pipe
(Conp

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Conpl ete

(Conpl ete

(Conpl ete

(Conpl ete

El'liptical

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
LF
175. 99000
55. 000
LF
86. 49000
77.000
LF
121. 99000
2.000
EACH
2,750. 01000
1. 000
EACH
4,923. 77000
10, 692. 000
Sy
31. 41000
I'n Place) 150. 000
LF
79. 00000
In Pl ace) 1, 264. 000
LF
82. 50000
In Place) 897. 000
LF
97. 00000
In Pl ace) 103. 000
LF
153. 00000
(Cass 10) 463. 000
LF

99. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10, 568
124.

000
000

10, 692. 000

. 000
0. 000
. 000

1, 264.
0. 000
000

000

1, 264.

. 000
. 000
. 000

82. 000
19. 000
. 000

463. 000
0. 000

463. 000
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3,894

35, 211.

2,907

.00

.00

.00

.00

.00

84

.00

.00

00

00

.00

09:17: 29

AMOUNT

335, 835

11, 850

104, 280

64, 796

15, 453

45, 837

.00

.00

.00

.00

.00

72

00

00

00

00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1040 624-50055 54 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 310. 000 264. 000
Co
™ LF 0. 000 0.00
375. 99000 264. 000 99, 261. 36
1045 625- 00000 *Construction Surveying 1. 000 0. 530
LS 0. 000 0. 00
84, 800. 00000 0. 530 44,944, 00
1046 625-00001 Const Surveying (Hour) 1.500 1.500
HOUR 0. 000 0. 00
150. 00000 1.500 225.00
1050 626-00000 *Mobi | i zati on 1. 000 0.928
LS 0. 000 0. 00
1, 144, 453. 90000 0.928 1,062, 053. 22
1055 626-01113  *Public Informati on Management (Tier 111) 275. 000 197. 000
DAY 25.000 1,758.25
70. 33000 222.000 15, 613. 26
1060 627-00008 *Modi fi ed Epoxy Pavenent Marking 173. 000 0. 000
GAL 0. 000 0. 00
100. 70000 0. 000 0. 00
1065 627-00013 *Paverrent Marking Paint (H gh Build) 231. 150 214. 150
GAL 17. 000 1,081. 20
63. 60000 231. 150 14,701. 14
1070 627-01010 *Preforned Plastic Pavenent Marking (Type I)(Inlaid) 45. 000 0. 000
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1075 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 916. 000 0. 000
SF 0. 000 0.00
15. 90000 0. 000 0. 00
1080 627-30323 *Preformed Pl astic Pavement Marking (Wrd-Synbol)(Type 1, 974. 000 0. 000
1)(In
) SF 0. 000 0. 00
21. 20000 0. 000 0. 00
1085 627-30328 *Preformed Plastic Pavement Marking (XWal k- Stop 1, 600. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00

15. 90000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQIECT I MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1090 630-00000 *Fl aggi ng 10, 000. 000 5, 620. 750
HOUR 477.000 13,651.74
28. 62000 6, 097. 750 174,517. 61
1095 630- 00007 *Traffic Control Inspection 143. 000 129. 000
DAY 14. 000 2,968. 00
212. 00000 143. 000 30, 316. 00
1100 630-00012 *Traffic Control Managenent 275. 000 149. 000
DAY 20. 000 17, 636. 40
881. 82000 169. 000 149, 027. 58
1103 900- 00006 Added Item (Dol lar)/ Added Item- Work Tine Violation - 14, 250. 000 -16, 650. 000
DOL 0. 000 0. 00
1. 00000 -16, 650. 000 -16, 650. 00
1105 630-00015 *Uniformed Traffic Control Coordination 30. 000 30. 000
HOUR 0. 000 0. 00
53. 00000 30. 000 1, 590. 00
1110 630-80336 *Barricade (Type 3 MB) (Tenporary) 20. 000 8. 000
EACH 0. 000 0. 00
132. 50000 8. 000 1, 060. 00
1115 630-80341  *Construction Traffic Sign (Panel Size A) 54. 000 26. 500
EACH 0. 000 0.00
74.20000 26. 500 1, 966. 30
1120 630-80342  *Construction Traffic Sign (Panel Size B) 140. 000 37.000
EACH 0. 000 0. 00
84. 80000 37.000 3,137.60
1125 630- 80343 *Construction Traffic Sign (Panel Size O 27.000 13. 500
EACH 0. 000 0.00
106. 00000 13. 500 1, 431. 00
1130 630-80344  *Construction Traffic Sign (Special) 612. 000 198. 500
SF 0. 000 0. 00
14. 84000 198. 500 2,945.74
1135 630-80350 *Vertical Panel 40. 000 19. 500
EACH 0. 000 0.00
31. 80000 19. 500 620. 10



CONTI D:

ROADWAY

CAT NO0200

1140 630-80355

1145

630- 80358

1150

630- 80360

1155

630-80370

1160

630- 80380

1165

630- 85010

1170

630- 85020

1175

630- 86810

1180

700- 70010

1185

700-70013

1190 700-70016

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

Barrier

(Tenpor ary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

I ncentive

F/ A Concrete Pavenent

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
6, 890. 00000
2.000
EACH
2, 120. 00000
434. 000
EACH
42. 40000
4, 000. 000
LF
35. 00000
102. 000
EACH
13. 78000
8. 000
EACH
6, 890. 00000
2.000
EACH
53, 000. 00000
2.000
EACH
37, 100. 00000
0. 000
FA
1. 00000
125, 000. 000
FA
1. 00000
46, 257. 030
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

. 000
0. 000
. 000

1, 523. 500
0. 000

1,523. 500

51. 000
0. 000
51. 000

3.500
0. 000
3. 500

1. 000
0. 000
1. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,891.070
690. 230

2,581. 300
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690.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:17: 29

AMOUNT

20, 670.

2, 120.

9, 200.

53, 322.

702.

24, 115.

53, 000.

18, 550.

2,581.

00

00

80

50

78

00

00

00

.00

.00

30



CONTI D:

ROADWAY

CAT NO0200

1195 700-70018

1200

700- 70019

1205

700- 70023

1210

700- 70082

1215

700- 70100

1220

700-70111

1225

700- 70380

1230

700- 70589

1291

900- 00012

1296 900-00012

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Furnish & Install

Servi ce

El ectri cal

F/ A Relocate Uilities

Project First Program

F/ A Erosion Control

F/ A Envi ronnent al

Health & Safety Managenent

Added Item (Foot)/ Piling Cut Of (HP 12x53)

Added Item (Foot)/ Piling Cut OFf (HP 14x73)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 000. 000
FA
1. 00000
7, 500. 000
FA
1. 00000
19, 200. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
49. 000
LF
104. 00000
5. 000
LF
148. 00000
CAT 0200

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 030. 000
0. 000

5, 030. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

49. 000
0. 000
49. 000

5. 000
0. 000
5. 000

CURRENT AMI $11, 313,604.12 $ 83$ 7,360, 807.
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394, 502.

09:17: 29
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
5, 030. 00

.00
660. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
5, 096. 00

.00
740. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1240 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 1, 287. 000 1, 287.000
5% 0. 000 0.00
9. 01000 1, 287. 000 11, 595. 87
1245 202-00450 *Renoval of Portions of Present Structure (Cl ass 1) 53. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00
1250 202-00453  *Renpval of Portions of Present Structure (Class 2) 104. 000 0. 000
SY 0. 000 0. 00
530. 00000 0. 000 0. 00
1255 202-00495 *Rempval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
130, 000. 00000 1.000 130, 000. 00
1260 206-00000  Structure Excavation 250. 000 250. 000
cY 0. 000 0. 00
14. 00000 250. 000 3,500. 00
1265 206-00065 Structure Backfill (FlowFill) 170. 000 85. 000
cY 0. 000 0. 00
131. 00000 85. 000 11, 135.00
1270 206- 00200 Structure Backfill (C ass 2) 120. 000 120. 000
cY 0. 000 0.00
10. 00000 120. 000 1, 200. 00
1275 206-01781 *Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
14, 499. 70000 0. 000 0. 00
1280 206-01782 *Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0.00
14, 499. 70000 0. 000 0. 00
1285 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 223. 000 0. 000
TON 0. 000 0. 00
137. 48000 0. 000 0. 00
1290 502-11253 *Steel Piling (HP 12x53) 736. 000 736. 000
LF 0. 000 0. 00

130. 00000 736. 000 95, 680. 00



CONTI D

CAT NO0300

1295

1300

1305

1310

1315

1315

1320

1325

1330

1335

1340

502- 11473

507- 00100

515-00120

515- 00400

518-01004

601- 03040

601- 04550

602- 00000

602- 00020

604- 25000

C21432
21432-BI D
I MD761- 226
| TEM
DESCRI PTI ON
STRUCTURES
*Steel Piling (HP 14x73)

*Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proof i ng (Menbrane)

*Concrete Seal er

*Bri dge Expansion Device (0-4 Inch)

MATERI AL ALLOMNCE Expansi on Devi ce

*Concrete Cl ass D (Bridge)

*Concrete Cass G

*Rei nforcing Steel

*Rei nforcing Steel

(Epoxy Coat ed)

Vane Grate Inlet Special

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
116. 000
LF
185. 00000
26. 300
cy
675. 00000
1, 384. 000
sy
17. 00000
537. 000
sy
15. 00000
142. 000
LF
275. 00000
LF
131. 96479
59. 000
cy
1, 275. 00000
292. 900
cy
1, 000. 00000
3, 373. 000
LB
1. 05000
65, 025. 000
LB
1. 15000
2.000
EACH

8, 910. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

116. 000
0. 000
116. 000

26. 300
0. 000
26. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

142. 000
0. 000
142. 000

57.100
0. 000
57.100

160. 500
81. 200
241.700

3, 373. 000
0. 000
3, 373. 000

54, 866. 000
4,767. 000
59, 633. 000

1. 000
0. 000
1. 000
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81, 200

5, 482

.00

.00

.00

.00

.00

.00

.00

00

.00

05

.00

09:17: 29

AMOUNT

21, 460

17,752

18,739

72,802

241,700

3, 541.

68, 577

8,910

00

50

.00

.00

.00

00

50

00

65

95

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1345 606-00900 *Quardrail (Special) 507. 000 507. 000
LF 0. 000 0. 00
375. 00000 507. 000 190, 125. 00
1350 606-11030 *Bridge Rail Type 10M 232.000 232.000
LF 0. 000 0. 00
195. 00000 232.000 45, 240. 00
1350 MATERI AL ALLOWANCE Bri dge Rail 10M 0. 000
LF 0. 000 0. 00
113. 35000 0. 000 0. 00
1355 606-11032 *Bridge Rail Type 10M (Special) 231.000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0.00
1355 MATERI AL ALLOWANCE Bri dge Rail 10M ( Speci al) 231. 000
LF 0. 000 0. 00
139. 00000 231. 000 32,109. 00
1360 607-53137 *Fence Chain Link (Special) (36 Inch) 209. 000 209. 000
LF 0. 000 0. 00
58. 46000 209. 000 12,218.14
1365 607-53191 *Fence Chain Link (Special) (92 Inch) 214.000 0. 000
LF 0. 000 0. 00
132. 98000 0. 000 0. 00
1370 613-00200 *2 Inch Electrical Conduit 635. 000 345. 000
LF 290. 000 4,918. 40
16. 96000 635. 000 10, 769. 60
1375 618-00142  *Prestressed Concrete | (BT42) 180. 200 180. 200
LF 0. 000 0. 00
545. 00000 180. 200 98, 209. 00

CAT 0300 CURRENT AMI $ 1,373,054.27 $ 91, 600.45$ 1, 095, 265. 21
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1380 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 21432-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: | MD761- 226 ESTI MATE NO 0011 09:17: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1385 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
37, 100. 00000 1. 000 37,100. 00
1390 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 618. 00000 2.000 11, 236. 00
CAT 0400 CURRENT AMT $ 101, 336.00 % 0.00% 101, 336. 00

PROJECT TOTAL CURRENT AMI $12,787,994.39% 486, 103. 28 $ 8,557, 408. 61



